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Sewer Construction Update
Chatham — C.C. Construction, Inc. will be continuing work for the Phase 1D-2A: Route 137 —
Morton Road Sewer Extension Project (1D-2A) and for the Queen Anne Pumping Station
(QAPS) Upgrade as outlined below. N&M Excavating LLC will be continuing work for the
Crowell Road Phase 2 & Chatham Fish Pier Infrastructure Project (Crowell Road Phase 2 &
CFP) as outlined below.

Work for Saturday, May 20t":
1D-2A:
e Road work expected to continue on Mill Hill Road in preparation for paving planned for
Wednesday, 5/24. Traffic limited to one lane alternating traffic.

Work for the week of May 22" — May 26™: Road work expected to end by noon on Friday,
5/26
1D-2A:

e Continue sewer lateral work on Morton Road. Police detail(s) will be in place to assist
motorists.

e On Monday, 5/22 and Tuesday, 5/23 road is planned for fine grading in preparation of
paving on Mill Hill Road. On Wednesday, 5/24 a course of pavement is planned to be
installed on Mill Hill Road. Expect delays on Monday and Tuesday. Traffic limited to
one lane alternating traffic.

e Tentative — commence drainage work on Lime Hill Road at the southern end of the road.


mailto:rduncanson@chatham-ma.gov
mailto:jgoldsmith@chatham-ma.gov
http://www.chatham-ma.gov/

e Site work at Pump Station #3 expected (Meetinghouse Road).

Crowell Road Phase 2 and CFP:
e No work planned.

QAPS:
e No work planned.

Two Week Look Ahead (5/29 — 6/2): ** No Work on Monday 5/29 for the Memorial Day
Holiday**

1D-2A:
e Continue sewer lateral work on Morton Road. Police detail(s) will be in place to assist
motorists.
e Site work at Pump Station #3 expected (Meetinghouse Road).

Crowell Road Phase 2 and CFP:
e No work planned.

QAPS:
e Tentative - site work expected at pump station site (40 Queen Anne Road; south side of
Queen Anne Road and Oyster Pond Furlong intersection).

Three Week Look Ahead (6/5 — 6/9):
1D-2A:
e Tentative - continue sewer lateral work on Morton Road. Police detail(s) will be in place
to assist motorists.
e Tentative site work at Pump Station #3 expected (Meetinghouse Road).

Crowell Road Phase 2 and CFP:
e No work planned.

QAPS:
e Tentative - site work expected at pump station site (40 Queen Anne Road; south side of
Queen Anne Road and Oyster Pond Furlong intersection).

Please note that this is a projected schedule and will be adjusted accordingly based on the
Contractor’s actual progress and the weather.

Roads will be passable at the end of each day. Police Details and Contractors will work with
residents to ensure their needs for access are addressed.

Police Details and signage will be in-place to assist motorists in reaching their destination.



Normal work hours are 7:00 AM to 4:.00 PM Monday to Friday, weather permitting, unless
otherwise noted.

The website formerly used for project updates (http://www.chathamscproject.info) is no longer
being updated as the information is now available on the Town’s website under the Projects link.
If you have this site bookmarked, please update with the new link to the Town’s website. Sewer
construction updates are being posted to the Town’s website as the primary information site for
residents at http://www.chatham-ma.gov. We encourage you to visit for additional information
regarding the CWMP and other important projects and events in Town.

Thank you for your patience and cooperation during this important project to restore and protect
our environment.
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